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SECTION 01 00 00 

GENERAL REQUIREMENTS 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, including demolition and removal 

of existing structures, and furnish labor and materials and perform work per this specification.  

B. Visits to the site by Bidders may be made only by appointment with the VA Medical Center 

Contracting Officer.  

C. All employees of general contractor and subcontractors shall comply with VA security 

management program and obtain permission of the VA police, be identified by project and 

employer, and restricted from unauthorized access. 

D. Prior to commencing work, general contractor shall provide proof that a OSHA certified 

“competent person” (CP) (29 CFR 1926.20(b)(2) will maintain a presence at the work site 

whenever the general or subcontractors are present. 

E. Training: 

1. Beginning July 31, 2005, all employees of general contractor or subcontractors shall have the 

10-hour OSHA certified Construction Safety course for on-site staff and 30 additional hours 

for project superintendent (competent person) and /or other relevant competency training, as 

determined by VA CO with input from the ICRA.  

2. Submit training records of all such employees for approval before the start of work. 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION:   

Provide all labor, equipment and material to extend the new irrigation meter and connect it to 

the VA West Los Angeles irrigation system: 

Work Includes: 

 

 Mobilize site demolition and plumbing crew, and provide all labor, equipment and 

materials for irrigation water piping and backflow extension.  Contact Dig Alert prior to site 

excavation.  Dig next to new LA DWP irrigation meter and existing backflow preventers to 

expose water piping (refer to Attachment 1- General Location).  Contractor shall take all 

precautions as to not damage other utilities such as water, electrical, steam, gas and 

communication lines.  Saw cut, core drill, provide excavation support and protection, back 

hoe as required.  Note that there is a large diameter irrigation PVC pipe next to new LA 

DWP irrigation meter, use extreme care as to not to damage irrigation piping within the 

vicinity of the LA DWP meter.  Contractor shall fully coordinate all work with the VA. 
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West Los Angeles Facility Manager and Plumbing Supervisor to determine best location to 

install new 8 inch irrigation backflow. 

 The new LA DWP irrigation meter was recently installed next to San Vincente Blvd. 

Mobilize equipment to extend new irrigation meter to a new 8 inch backflow preventer and 

tie in to existing irrigation system fed from existing 6 inch irrigation backflow discharge. 

 Install 8 inch C-900 pipe and new 8 inch backflow to meet all VA and local, City of Los 

Angeles code and LA DWP requirements tying into the LA DWP new irrigation meter, thus 

separating Domestic and Irrigation water service.  Refer to Attachment 2- Pipe Lay Pout.  

Approximate length of 8 inch ductile pipe is 60 feet contractor shall field verify  exact 

length.  Note that LA DWP requires Reduce Pressure Principle Assembly (RP) backflow 

preventer, meeting LADWP Rule 16D, Wilkins Model 375, FEBCO 825 YD or equivalent.   

Contractor shall get approval from LA DWP. 

 Provide backflow preventer enclosure protection cage. 

 Contractor to install 6 inch Tee and ball valve at discharge of new 8 inch backflow.  Pipe 

and extend Tee to the existing irrigation system.  Provide the valve for future expansion of 

irrigation water (to Building 220). 

 Alternate Deduct (Item 1b)- Extend with 6 inch C-900 diameter pipe from valve and 

intercept Building 220, 4 inch irrigation pipe (refer to Attachment 1 for approximate 

location of 4 inch irrigation PVC pipe, approximately 180 feet, contractor to field verify).  

Disconnect existing 4 inch irrigation piping from main domestic water source, cap, 

disconnect and turn in irrigation back flow preventer to VA Plumbing shop. 

 Contractor shall pot hole piping 

 Pressure and test the water piping for leaks 

 Ensure that dissimilar metals are not used, and appropriate dielectric fittings are used as 

required and as witnessed by the Contracting Officer.  Back fill excavated areas. Fill and re-

compact soil.  

 Remove debris, dispose of all old piping, old backflow and clean up site.  

 Contractor shall contact LA DWP to turn on the new irrigation water service. 

 
1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, __1___ set of specifications will be furnished.  

 

1.4 CONSTRUCTION SECURITY REQUIREMENETS 

A. Security Plan: 

1. The security plan defines both physical and administrative security procedures that will remain 

effective for the entire duration of the project. 

2. The General Contractor is responsible for assuring that all sub-contractors working on the 

project and their employees also comply with these regulations. 

B. Security Procedures: 
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1. General Contractor’s employees shall not enter the project site without appropriate badge.  

They may also be subject to inspection of their personal effects when entering or leaving the 

project site. 

2. For working outside the “regular hours” as defined in the contract, The General Contractor 

shall give 3 days notice to the Contracting Officer so that security arrangements can be 

provided for the employees.  This notice is separate from any notices required for utility 

shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission of the Contracting 

Officer. 

4. VA reserves the right to close down or shut down the project site and order General 

Contractor’s employees off the premises in the event of a national emergency.  The General 

Contractor may return to the site only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock combinations to the Project 

Engineer for the purpose of security inspections of every area of project including tool boxes 

and parked machines and take any emergency action. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors shall submit an electronic 

security memorandum describing the approach to following goals and maintaining 

confidentiality of “sensitive information”. 

2. The General Contractor is responsible for safekeeping of all drawings, project manual and 

other project information.  This information shall be shared only with those with a specific 

need to accomplish the project. 

4. Certain documents, sketches, videos or photographs and drawings may be marked “Law 

Enforcement Sensitive” or “Sensitive Unclassified”.  Secure such information in separate 

containers and limit the access to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

5. These security documents shall not be removed or transmitted from the project site without 

the written approval of Contracting Officer. 

6. All paper waste or electronic media such as CD’s and diskettes shall be shredded and 

destroyed in a manner acceptable to the VA. 

7. Notify Contracting Officer and Site Security Officer immediately when there is a loss or 

compromise of “sensitive information”. 

8. All electronic information shall be stored in specified location following VA standards and 

procedures using an Engineering Document Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both scanned and electronic 

shall be performed and tracked through the EDMS system. 



VA Greater Los Angeles Healthcare Center 
Los Angeles, California 

VA West Los Angeles Campus  
Irrigation Meter Extension and Tie In 

Project No:691-16-121WL 
 

GENERAL REQUIREMENTS  
01 00 00 -4  

b. “Sensitive information” including drawings and other documents may be attached to e-

mail provided all VA encryption procedures are followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle entering the site and such 

request shall be submitted 24 hours before the date and time of access. Access shall be 

restricted to picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its employees for parking in 

designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this Article to extent referenced. 

Publications are referenced in text by basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-2008 ............................. Surface Burning Characteristics of Building Materials 

2. National Fire Protection Association (NFPA): 

10-2006 ................................ Standard for Portable Fire Extinguishers 

30-2007 ................................ Flammable and Combustible Liquids Code 

51B-2003 ............................. Standard for Fire Prevention During Welding, Cutting and Other 

Hot Work 

70-2007 ................................ National Electrical Code 

241-2004 .............................. Standard for Safeguarding Construction, Alteration, and 

Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926 ....................... Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in accordance with 29 CFR 

1926. Prior to start of work, prepare a plan detailing project-specific fire safety measures, 

including periodic status reports, and submit to  Project Engineer and Facility Safety Officer for 

review for compliance with contract requirements in accordance with Section 01 33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any worker for the contractor or 

subcontractors beginning work, they shall undergo a safety briefing provided by the general 

contractor’s competent person per OSHA requirements. This briefing shall include information on 

the construction limits, VAMC safety guidelines, means of egress, break areas, work hours, 

locations of restrooms, use of VAMC equipment, etc. Documentation shall be provided to the 

Project Engineer that individuals have undergone contractor’s safety briefing. 

C. Site Access: Maintain free and unobstructed access to facility emergency services and for fire, 

police and other emergency response forces in accordance with NFPA 241. 
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D. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from existing 

buildings and new construction by distances in accordance with NFPA 241. For small facilities 

with less than 6 m (20 feet) exposing overall length, separate by 3m (10 feet). 

E. Means of Egress: Do not block paths from exits to roads. Minimize disruptions and coordinate 

with Project Engineer and facility Safety Officer. 

F. Egress Routes for Construction Workers: Maintain free and unobstructed egress. Inspect daily. 

Report findings and corrective actions weekly to Project Engineer and facility Safety Officer. 

G. Fire Extinguishers: Provide and maintain extinguishers in construction areas and temporary 

storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10.  

H. Flammable and Combustible Liquids: Store, dispense and use liquids in accordance with 29 CFR 

1926, NFPA 241 and NFPA 30.  

I. Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of work 

operations each day. Coordinate with Project Engineer and facility Safety Officer. 

J. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 and NFPA 

51B. Coordinate with Project Engineer. Obtain permits from facility Safety Officer at least __48__ 

hours in advance.  

K. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas weekly. 

Coordinate with, and report findings and corrective actions weekly to Project Engineer and facility 

Safety Officer. 

L. Smoking: Smoking is prohibited in and adjacent to construction areas inside existing buildings and 

additions under construction. In separate and detached buildings under construction, smoking is 

prohibited except in designated smoking rest areas. 

M. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings daily. 

N. Perform other construction, alteration and demolition operations in accordance with 29 CFR 1926. 

O. If required, submit documentation to the Project Engineer that personnel have been trained in the 

fire safety aspects of working in areas with impaired structural or compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of materials) on Government 

premises to areas authorized or approved by the Contracting Officer. The Contractor shall hold 

and save the Government, its officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the 

Contractor only with the approval of the Contracting Officer and shall be built with labor and 

materials furnished by the Contractor without expense to the Government. The temporary 

buildings and utilities shall remain the property of the Contractor and shall be removed by the 

Contractor at its expense upon completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be removed.  
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C. The Contractor shall, under regulations prescribed by the Contracting Officer, use only 

established roadways, or use temporary roadways constructed by the Contractor when and as 

authorized by the Contracting Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by the manufacturer of 

the vehicle or prescribed by any Federal, State, or local law or regulation. When it is necessary to 

cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor shall 

repair or pay for the repair of any damaged curbs, sidewalks, or roads.  

(FAR 52.236-10) 

D. Working space and space available for storing materials shall be as determined by the Project 

Engineer.  

E. Workmen are subject to rules of Medical Center applicable to their conduct.  

F Execute work in such a manner as to interfere as little as possible with work being done by others. 

Keep roads clear of construction materials, debris, standing construction equipment and vehicles 

at all times.  

G. Execute work so as to interfere as little as possible with normal functioning of Medical Center as a 

whole, including operations of utility services, fire protection systems and any existing equipment, 

and with work being done by others.  

1. Do not store materials and equipment in other than assigned areas.  

H. Utilities Services: Where necessary to cut existing pipes, electrical wires, conduits, cables, etc., of 

utility services, or of fire protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence of such indication, where 

directed by Projectt Engineer. All such actions shall be coordinated with the Utility Company 

involved:  

1. Whenever it is required that a connection fee be paid to a public utility provider for new 

permanent service to the construction project, for such items as water, sewer, electricity, gas 

or steam, payment of such fee shall be the responsibility of the Government and not the 

Contractor.  

I. Construction Fence: Before construction operations begin, Contractor shall provide a chain link 

construction fence, 2.1m (seven feet) minimum height, around the construction area indicated on 

the drawings. Provide gates as required for access with necessary hardware, including hasps and 

padlocks. Fasten fence fabric to terminal posts with tension bands and to line posts and top and 

bottom rails with tie wires spaced at maximum 375mm (15 inches). Bottom of fences shall extend 

to 25mm (one inch) above grade. Remove the fence when directed by Project Engineer. 

J. Utilities Services: Maintain existing utility services for Medical Center at all times. Provide 

temporary facilities, labor, materials, equipment, connections, and utilities to assure uninterrupted 

services. Where necessary to cut existing water, steam, gases, sewer or air pipes, or conduits, 

wires, cables, etc. of utility services or of fire protection systems and communications systems 
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(including telephone), they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Project Engineer.  

1. No utility service such as water, gas, steam, sewers or electricity, or fire protection systems 

and communications systems may be interrupted without prior approval of Project Engineer. 

Electrical work shall be accomplished with all affected circuits or equipment de-energized. 

When an electrical outage cannot be accomplished, work on any energized circuits or 

equipment shall not commence without the Medical Center Director’s prior knowledge and 

written approval.  

2. Contractor shall submit a request to interrupt any such services to Project Engineer, in writing, 

48 hours in advance of proposed interruption. Request shall state reason, date, exact time of, 

and approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or of which other date and/or 

time such interruption will cause least inconvenience to operations of Medical Center. 

Interruption time approved by Medical Center may occur at other than Contractor's normal 

working hours.  

4. Major interruptions of any system must be requested, in writing, at least 15 calendar days 

prior to the desired time and shall be performed as directed by the Project Engineer.  

5. In case of a contract construction emergency, service will be interrupted on approval of 

Project Engineer. Such approval will be confirmed in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public utility provider for new 

permanent service to the construction project, for such items as water, sewer, electricity, gas 

or steam, payment of such fee shall be the responsibility of the Government and not the 

Contractor.  

K. Abandoned Lines: All service lines such as wires, cables, conduits, ducts, pipes and the like, and 

their hangers or supports, which are to be abandoned but are not required to be entirely removed, 

shall be sealed, capped or plugged. The lines shall not be capped in finished areas, but shall be 

removed and sealed, capped or plugged in ceilings, within furred spaces, in unfinished areas, or 

within walls or partitions; so that they are completely behind the finished surfaces.  

L. To minimize interference of construction activities with flow of Medical Center traffic, comply with 

the following:  

1. Keep roads, walks and entrances to grounds, to parking and to occupied areas of buildings 

clear of construction materials, debris and standing construction equipment and vehicles.  

Wherever excavation for new utility lines cross existing roads, at least one lane must be open 

to traffic at all times.  

2. Method and scheduling of required cutting, altering and removal of existing roads, walks and 

entrances must be approved by the Project Engineer.  
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N. Coordinate the work for this contract with other construction operations as directed by Project 

Engineer. This includes the scheduling of traffic and the use of roadways, as specified in Article, 

USE OF ROADWAYS.  

1.7 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment (ICRA) team. ICRA 

Group may monitor dust in the vicinity of the construction work and require the Contractor to take 

corrective action immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the contractor’s infection preventive 

measures in accordance with the guidelines provided by ICRA Group//as specified here//. Prior to 

start of work, prepare a plan detailing project-specific dust protection measures, including periodic 

status reports, and submit to Project Engineer and Facility ICRA team for review for compliance 

with contract requirements in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT 

DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity shall be educated and trained 

in infection prevention measures established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne disease (e.g. aspergillosis) 

as appropriate during construction. A baseline of conditions may be established by the medical 

center prior to the start of work and periodically during the construction stage to determine impact 

of construction activities on indoor air quality. In addition: 

1. In case of any problem, the medical center, along with assistance from the contractor, shall 

conduct an environmental assessment to find and eliminate the source. 

D. In general, following preventive measures shall be adopted during construction to keep down dust 

and prevent mold.  

1. Dampen debris to keep down dust. 

2. Do not perform dust producing tasks within occupied areas without the approval of the Project 

Engineer.  

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all construction debris from above 

ceiling, vertical shafts and utility chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction area. This includes walls, 

ceilings, cabinets, furniture (built-in or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.8 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 

IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, and vegetation (such as 

trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed and which 

do not unreasonably interfere with the work required under this contract. The Contractor shall only 
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remove trees when specifically authorized to do so, and shall avoid damaging vegetation that will 

remain in place. If any limbs or branches of trees are broken during contract performance, or by 

the careless operation of equipment, or by workmen, the Contractor shall trim those limbs or 

branches with a clean cut and paint the cut with a tree-pruning compound as directed by the 

Contracting Officer.  

B. The Contractor shall protect from damage all existing improvements and utilities at or near the 

work site and on adjacent property of a third party, the locations of which are made known to or 

should be known by the Contractor. The Contractor shall repair any damage to those facilities, 

including those that are the property of a third party, resulting from failure to comply with the 

requirements of this contract or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the Contracting Officer may have the 

necessary work performed and charge the cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for additional 

requirements on protecting vegetation, soils and the environment. Refer to Articles, "Alterations", 

"Restoration", and "Operations and Storage Areas" for additional instructions concerning repair of 

damage to structures and site improvements.  

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is included in General 

Conditions. A National Pollutant Discharge Elimination System (NPDES) permit is required for this 

project. The Contractor is considered an "operator" under the permit and has extensive 

responsibility for compliance with permit requirements. VA will make the permit application 

available at the (appropriate medical center) office. The apparent low bidder, contractor and 

affected subcontractors shall furnish all information and certifications that are required to comply 

with the permit process and permit requirements. Many of the permit requirements will be satisfied 

by completing construction as shown and specified. Some requirements involve the Contractor's 

method of operations and operations planning and the Contractor is responsible for employing 

best management practices. The affected activities often include, but are not limited to the 

following: 

- Designating areas for equipment maintenance and repair; 

- Providing waste receptacles at convenient locations and provide regular collection of wastes; 

- Locating equipment wash down areas on site, and provide appropriate control of wash-

waters; 

- Providing protected storage areas for chemicals, paints, solvents, fertilizers, and other 

potentially toxic materials; and 

- Providing adequately maintained sanitary facilities. 
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1.9 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as necessary to install new work. 

Except as otherwise shown or specified, do not cut, alter or remove any structural work, and do 

not disturb any ducts, plumbing, steam, gas, or electric work without approval of the Project 

Engineer. Existing work to be altered or extended and that is found to be defective in any way, 

shall be reported to the Project Engineer before it is disturbed. Materials and workmanship used in 

restoring work, shall conform in type and quality to that of original existing construction, except as 

otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. Existing work (walls, 

ceilings, partitions, floors, mechanical and electrical work, lawns, paving, roads, walks, etc.) 

disturbed or removed as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinished and left in as good condition as existed 

before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to service and repair any 

damage caused by Contractor's workmen to existing piping and conduits, wires, cables, etc., of 

utility services or of fire protection systems and communications systems (including telephone) 

which are indicated on drawings and which are not scheduled for discontinuance or 

abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings or locations of which are 

unknown will be covered by adjustment to contract time and price in accordance with clause 

entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE 

CONDITIONS" (FAR 52.236-2) of Section 00 72 00, GENERAL CONDITIONS.  

1.10 PROFESSIONAL SURVEYING SERVICES  

NOT USED 

1.11 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base lines and bench marks, 

indicated on the drawings, and shall be responsible for all measurements in connection with the 

layout. The Contractor shall furnish, at Contractor's own expense, all stakes, templates, platforms, 

equipment, tools, materials, and labor required to lay out any part of the work. The Contractor 

shall be responsible for executing the work to the lines and grades that may be established or 

indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and 

preserving all stakes and other marks established by the Contracting Officer until authorized to 

remove them. If such marks are destroyed by the Contractor or through Contractor's negligence 

before their removal is authorized, the Contracting Officer may replace them and deduct the 

expense of the replacement from any amounts due or to become due to the Contractor.  

(FAR 52.236-17) 
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B. Establish and plainly mark center lines for building, and such other lines and grades that are 

reasonably necessary to properly assure that location, orientation, and elevations established for  

each such structure, roads, parking area are in accordance with lines and elevations shown on 

contract drawings.  

C. Following completion of general mass excavation and before any other permanent work is 

performed, establish and plainly mark (through use of appropriate batter boards or other means) 

sufficient additional survey control points or system of points as may be necessary to assure 

proper alignment, orientation, and grade of all major features of work. Survey shall include, but not 

be limited to, location of lines and grades of footings, exterior walls, center lines of columns in 

both directions, major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus established shall be checked 

and certified by a registered land surveyor or registered civil engineer. Furnish such 

certification to the Project Engineer before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed.  

D. During progress of work, Contractor shall have line grades and plumbness of all major form work 

checked and certified by a registered land surveyor or registered civil engineer as meeting 

requirements of contract drawings. Furnish such certification to the Project Engineer before any 

major items of concrete work are placed. In addition, Contractor shall alsofurnish to the Project 

Engineer certificates from a registered land surveyor or registered civil engineer that the following 

work is complete in every respect as required by contract drawings. 

1. Lines of building.  

2. Elevations of bottoms of footings and tops of floors of building.  

3. Lines and elevations of sewers and of all outside distribution systems. 

5. Lines of elevations of all swales and interment areas.  

6. Lines and elevations of roads, streets and parking areas.  

E. Whenever changes from contract drawings are made in line or grading requiring certificates, 

record such changes on a reproducible drawing bearing the registered land surveyor or registered 

civil engineer seal, and forward these drawings upon completion of work to Project Engineer. 

F. Upon completion of the work, the Contractor shall furnish the Project Engineer, reproducible 

drawings at the scale of the contract drawings, showing the finished grade on the grid developed 

for constructing the work, including burial monuments and fifty foot stationing along new road 

centerlines. These drawings shall bear the seal of the registered land surveyor or registered civil 

engineer.  

G. The Contractor shall perform the surveying and layout work of this and other articles and 

specifications in accordance with the provisions of Article "Professional Surveying Services".  
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1.12 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on Medical Center property and, when 

authorized by the Project Engineer. 

B. When new permanent roads are to be a part of this contract, Contractor may construct them 

immediately for use to facilitate building operations. These roads may be used by all who have 

business thereon within zone of building operations.  

C. When certain buildings (or parts of certain buildings) are required to be completed in advance of 

general date of completion, all roads leading thereto must be completed and available for use at 

time set for completion of such buildings or parts thereof.  

1.13 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide heat, ventilation, plumbing, 

light and power will be permitted subject to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Project Engineer. If the equipment is 

not installed and maintained in accordance with the following provisions, the Project Engineer 

will withdraw permission for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in accordance with the 

drawings and specifications to prevent damage to the equipment and the electrical systems, 

i.e. transformers, relays, circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. Voltage supplied to each 

item of equipment shall be verified to be correct and it shall be determined that motors are not 

overloaded. The electrical equipment shall be thoroughly cleaned before using it and again 

immediately before final inspection including vacuum cleaning and wiping clean interior and 

exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. Vibrations must be eliminated.  

4. Automatic temperature control systems for preheat coils shall function properly and all safety 

controls shall function to prevent coil freeze-up damage.  

5. All components of heat production and distribution system, metering equipment, condensate 

returns, and other auxiliary facilities used in temporary service shall be cleaned prior to use; 

maintained to prevent corrosion internally and externally during use; and cleaned, maintained 

and inspected prior to acceptance by the Government.  

B. Prior to final inspection, the equipment or parts used which show wear and tear beyond normal, 

shall be replaced with identical replacements, at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and electrical specifications 

sections.  
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1.14 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities available to the 

Contractor from existing outlets and supplies, as specified in the contract. The Contractor shall 

carefully conserve any utilities furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner satisfactory to the 

Contracting Officer, shall install and maintain all necessary temporary connections and distribution 

lines, and all meters required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the Government, the Contractor shall 

remove all the temporary connections, distribution lines, meters, and associated paraphernalia.  

C. Heat: Furnish temporary heat necessary to prevent injury to work and materials through 

dampness and cold. Use of open salamanders or any temporary heating devices which may be 

fire hazards or may smoke and damage finished work, will not be permitted.  

D. Electricity (for Construction and Testing):  

1. Obtain electricity by connecting to the Medical Center electrical distribution system.  

E. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution system. Provide reduced 

pressure backflow preventer at each connection. Water is available at no cost to the 

Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve water-use so none is wasted. 

Failure to stop leakage or other wastes will be cause for revocation (at Project Engineer's 

discretion) of use of water from Medical Center's system.  

F. Steam: Furnish steam system for testing required in various sections of specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam distribution system. 

Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve steam-use so none is wasted. 

Failure to stop leakage or other waste will be cause for revocation (at Project Engineer's 

discretion), of use of steam from the Medical Center's system.  

1.15 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make corrections required for 

proper operation of such systems before requesting final tests. Final test will not be conducted 

unless pre-tested.  

B. Conduct final tests required in various sections of specifications in presence of an authorized 

representative of the Contracting Officer. Contractor shall furnish all labor, materials, equipment, 

instruments, and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and coordinated. A system is 

defined as the entire complex which must be coordinated to work together during normal 

operation to produce results for which the system is designed. For example, air conditioning 
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supply air is only one part of entire system which provides comfort conditions for a building. Other 

related components are return air, exhaust air, steam, chilled water, refrigerant, hot water, 

controls and electricity, etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and acceptable boiler operation depends upon 

the coordination and proper operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any system component is 

tested. Tests shall be completed within a reasonably short period of time during which operating 

and environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be accepted when submitted with 

the test results of related components and of the entire system.  

 

1.16 SAFETY SIGN  

A. Provide a Safety Sign where directed by Project Engineer. Face of sign shall be 19 mm (3/4 inch) 

thick exterior grade plywood. Provide two 100 mm by 100 mm (four by four inch) posts extending 

full height of sign and 900 mm (three feet) into ground. Set bottom of sign level at 1200 mm (four 

feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two coats of white gloss paint. 

Letters and design shall be painted with gloss paint of colors noted.  

C. Maintain sign and remove it when directed by Project Engineer.  

D. Detail Drawing Number 45 of safety sign showing required legend and other characteristics of 

sign is available upon request.  

E. Post the number of accident free days on a daily basis.  

 

Bid Alternates for the Project: 

 

Base Bid: All items (item 1a + Item 1b).  All items should be separately priced out in order to 

evaluate cost proposal.   

 

Deductive Alternative 1:   Base Bid minus item 1b. 

Refer to the Schedule of Prices Below. 
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Schedule of Prices  (CONSTRUCTION)   

The contractor shall provide all supplies/services according to the Schedule below. 

 

Base Bid Cost ($) 

Item 1a- Irrigation Piping Extension to Existing Irrigation System   

Add Alternate Deduct 1-   

Item 1b  – Irrigation Piping Extension to the 4 inch pipe   

Base Bid = Item 1a + Item 1b   

Deductive Alternative 1:   Base Bid minus Item 1b  
 


